

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	01 October 2026
Team ID	_____
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority
Sprint-1	Incident Configuration	USN-1	As an administrator, I can create the High Impact Control UI Policy so Incident fields respond dynamically to Impact.	3	High
Sprint-1	Incident Configuration	USN-2	As an administrator, I can configure the Urgency UI Policy Action so Urgency becomes read-only for High Impact incidents.	2	High
Sprint-1	Incident Automation	USN-3	As an Incident user, when Impact is High, Urgency is automatically set to High.	3	High
Sprint-1	Incident Validation	USN-4	As an Incident user, a High Impact Incident cannot be saved when Assigned To is empty.	3	High
Sprint-2	Reverse Behaviour	USN-5	As an Incident user, when Impact changes from High to Medium, the High Impact UI Policy behaviour is reversed.	3	Medium
Sprint-2	List Protection	USN-6	As an Incident user, I cannot change State directly through list editing.	3	High
Sprint-2	Testing & Evidence	USN-7	As a project team, we can verify successful save behaviour and capture evidence for the configured controls.	3	High
Sprint-2	Testing & Evidence	USN-8	As a project team, we can document functional test results for all implemented Incident controls.	3	High

Team Members: Vishnu Raj, Lokeshwaran, Sandeep, Gowtham ,Arun Allwin Raja

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	11	6 Days	21 Sep 2026	26 Sep 2026	11	26 Sep 2026
Sprint-2	12	6 Days	28 Sep 2026	03 Oct 2026	12	03 Oct 2026

Velocity:

Velocity is the amount of completed story-point work achieved by the team per sprint. For this project, two planned sprints contain 23 total story points.


Total Story Points: 23 **Number of Sprints:** 2 **Average Velocity:** $23 / 2 = 11.5$ Story Points per Sprint

The planned team velocity for this project is 11.5 story points per sprint based on the project planning estimate.

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. For this ServiceNow project, the chart tracks remaining planned story points across the two development sprints.

PROJECT BURNDOWN CHART — INCIDENT UI POLICY & CLIENT SCRIPTS



The chart starts with 23 planned story points and tracks the remaining work down to zero. The actual line represents the planned work sequence for the Incident UI Policy and Client Script implementation.

Planning Logic:

Sprint = fixed period for completing a set of tasks. Epic = a large requirement broken into smaller stories. Story = a small task within an Epic. Story Point = a relative estimate of effort.

Story-point scale used: 1, 2, 3, 5.